

Revised  
January 10, 2008

### CHILDREN'S SERVICES NETWORK

**Regional Vision:** The South East Regional Service providers offer services to children, youth and their families that met their needs in a timely, collaborative and appropriate fashion.

### HASTINGS AND PRINCE EDWARD CORE INTEGRATION TEAM

**Vision:** A community where there is a children's services system that is effective, integrated and responsive in order to advance the well-being of children, youth and families and where children/youth are valued.

Objective	Activity	Time Frame	Party Responsible
To develop our Committee structure and Terms of Reference	❖ Revise Terms of Reference	March 2008	Chair, Coordinator and all team members
To monitor the work of the Integration Terms and ensure all work plans are moving toward the common vision	<ul style="list-style-type: none"> <li>❖ Share team updates at each core meeting</li> <li>❖ Review individual team work plans</li> <li>❖ Develop a document for amalgamating all work plans</li> </ul>	Ongoing	All team members, Coordinator
		Ongoing	
Report deliverables, summary reports etc. to the Ministry and community	❖ Develop an evaluation plan incorporating Ministry guidelines	Best Start – Dec. 14/07 Community Capacity Funds – Feb. 1/08 Community Priorities Fund – Feb. 1/08 Case Resolution Recommendations – Feb. 8/08 ASD Respite Funding – Mar./08	All team members, Coordinator
Develop an evaluation plan, set of outcomes and communication plan	❖ Develop a communication plan, develop material to release	March 2008	Coordinator
Support the development of the Community Services Directory Web Portal	<ul style="list-style-type: none"> <li>❖ Set as a priority with Core and all Integration Teams</li> <li>❖ Support the work and ongoing process</li> </ul>	March 2008 and ongoing	All team members
Develop a website and communication materials	<ul style="list-style-type: none"> <li>❖ Design and host a H &amp; PE Children's Services Network website</li> <li>❖ Develop communication's material for community</li> </ul>	Functional by the end of March 2008	Coordinator
		March 2008 and ongoing	